



## GLAS Traditional Farm Buildings Grant Scheme TRANCHE 1 2016 TIMELINES

<b>April 2016</b>	GLAS Traditional Farm Buildings Grant Scheme announced
<b>April 2016</b>	Heritage Council advertises scheme and invites applications
<b>April 2016</b>	Applicant completes form and submits hard copy application along with other relevant information to Heritage Council by confirmed deadline
<b>May 2016</b>	Heritage Council assesses all eligible applications using specified criteria
<b>End of May 2016</b>	Heritage Council notifies all applicants of decision
<b>June 2016</b>	Successful applicants (grantees) return acceptance form
<b>June 2016</b>	Prior Inspection by Heritage Council
<b>June 2016</b>	Grantee ensures bat/bird survey (where required) is carried out
<b>June/July 2016</b>	Grantee submits conservation specification to Heritage Council before works commence.
<b>August/September 2016</b>	Grantee submits interim report to Heritage Council
<b>August/September 2016</b>	Possible Interim Inspection by Heritage Council
<b>September 2016</b>	Heritage Council sends grantee checklist for grant drawdown.
<b>October 2016</b>	Grantee completes work and submits final documentation to Heritage Council
<b>October/November 2016</b>	Final Inspection by Heritage Council. Snagging to be carried out if needed.
<b>November 2016</b>	Heritage Council certifies projects to Department of Agriculture, Food & the Marine for payment
<b>November/December 2016</b>	Grantee paid grant by Department of Agriculture, Food & the Marine